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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 346 Date: 25-Jul-2012 Wednesday

Approved Date:

Shift Hours: 06:50 AM 06:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 51

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #200s01

Today I was tasked with inspecting the trial fit-up between the CCO-200s01 suspender protection brackets
& Cable Band (CB) 98. This work was to be done in the pier 7 warehouse. This work is on hold until the
fit-up issues are resolved.

- I arrived at the pier 7 office at 06:50.
- From 06:50 until 07:30, I did misc office work (checked email, searched PMIV for RFIs & submittals
related to Cable issues, started my diary for the day, etc).
- From 07:30 until 08:00, I walked through the warehouse to check for any ongoing CCO-200s01 work.
None was ongoing at the time.
- From 08:00 until 09:00, I went to the bridge to check on the status of work in the field. There was only
misc Cable work ongoing. Sami Daouk was covering the inspection. Also, I took a copy of the drawings
for ABF-SUB-2594R02 (suspender jacking brackets) to the field for Sami since he will most likely be
covering this work.
- From 09:15 until 11:30, I was checking the previously created tracking spreadsheets to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.
- From 11:30 until 12:00, I was in the warehouse with Brian Boal & Roman Granados looking at the fit-up
issues with the CCO-200 brackets & the cable bands. We discussed several options to resolve the issues,
& Brian mentioned that they will discuss it at the Cable Acceleration Team (CAT) meeting this afternoon.
- From 12:00 until 12:30, I ate lunch.
- From 12:30 until 14:00, I started to create the tracking spreadsheets for the North Cable to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.
- From 14:00 until 14:30, I discussed some details of the LT plan submittal with Saman Soheili & Warren
Collins.
- From 14:30 until 17:15, I continued to compile the tracking spreadsheets for the North Cable to record
the displacements & loads on suspenders during the inspection of the upcoming LT operation.
- From 17:15 until 17:30, I wrote my diary for the day & checked email.
- From 17:30 until 18:00, I went to the warehouse with management after the CAT meeting to discuss
options to address the fit-up issues of the CCO-200 brackets.
.
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